

SOCSD/MSU Partnership School

Proposed Bidding and Construction Schedule

March 3, 2017

Dirt Work Package

Board Approval to Advertise	March 7, 2017
Advertisement to Paper (before noon)	March 21, 2017
First Advertisement	March 23, 2017
Second Advertisement	March 30, 2017
Receive Bid's – Dirt Work Package	April 25, 2017
Package Award @ Board Meeting	May 9, 2017
Notice to Proceed	May 11, 2017
Dirt Work Complete (4 Months)	September 11, 2017

Building Package

Board Approval to Advertise	July 11, 2017
Advertisement to Paper (before noon)	July 21, 2017
First Advertisement	July 25, 2017
Second Advertisement	August 1, 2017
Receive Bid's – Building Package	August 24, 2017
Package Award @ Board Meeting	September 5, 2017
Notice to Proceed	September 12, 2017
Building Complete (14 Months)	November 12, 2018